ORDINANCE #15-2013

AUTHORIZING THE VILLAGE ADMINISTRATOR TO ENTER INTO CONTRACT AMENDMENT WITH UNDERGROUND UTILITIES, INC. FOR THE PURPOSE OF PROVIDING A CONSTRUCTION CHANGE ORDER OF THE COMBINED SEWER SEPARATION IMPROVEMENT PROJECT AND DECLARING AN EMERGENCY.

WHEREAS, the Village of Woodville, Sandusky County, Ohio has selected Underground Utilities, Inc. for construction services for the Combined Sewer Separation Improvement Project, and

WHEREAS, the Village of Woodville, Sandusky County, Ohio desires to amend the original contract sum to include a sewer lining of Phase 4 Section 7 College - Main Allev.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF WOODVILLE, SANDUSKY COUNTY, OHIO that:

- 1. Keith E. Kruse, Village Administrator of the Village of Woodville, Sandusky County. Ohio is hereby authorized and directed for and in the name of the Village of Woodville, Ohio and on its behalf to execute a construction change order with Underground Utilities. Inc. said construction change order to be in substantially the same form now on file with the Fiscal Officer of the Village of Woodville, Sandusky County, Ohio, for additional construction services, the cost not to exceed \$36,400.00.
- 2. This Ordinance is declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety and welfare, and for the further reason that there is an immediate need to have construction services for the Combined Sewer Separation Improvements.
- 3. All formal actions of the Council of the Village of Woodville, Sandusky County, Ohio concerning and relating to the adoption of this Ordinance were taken in an open meeting of this Council and all deliberations of the Council that resulted in such formal actions, were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Mayor Richard A. Harman

Valeruu

ATTEST:

Suspension of Rules: 8/12/2013

Yeas: 5 Nays: 0 Passage: 8/12/2013

Yeas: 5 Nays: 0